C-AD Experiments for the week ending 22 June 2005

Today
Charged Total As Run ‘l Planned
Hours Charged |Approved 31| 1| 2| 3| 4 6 7| 8| 9| 10| 11| 12| 13| 14| 15| 16| 17| 18| 19| 20| 21| 22| 23| 24| 25| 26| 27
Activity Past Week [Hours Hours Tu Tu Tu
Running
o Physics 56.4 1345.8 .
o Machine Setup 28.6 1186.1
o Machine Development 47.7 664.5
0 Beam Studies 0.0 123.6
o Experimenter Setup 17 141.6
Not Running
0 Unscheduled Downtime 33.5 641.0
o0 Unsch. Shutdown (weather) 0.0 14.4
0 Scheduled Maintenance 0.0 671.5
0 Scheduled Downtime 0.0 82.7
Beam Experiments 0.0 134.7
NSRL 0.0 242.6 e e P e B B B B . B o PP Pt e e e ]
BLIP 145.0 2079.7 [T ————————————————————————————————
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment
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8:00 [PHENIX x7821 55.0 1342.9 ——
10:00 |PHOBOS x8228 9.8 761.6 [ | | mem] [ T [T T T T T LD 0T T |
Beam |AGS Experiment Beam —»
U 2?22 0.0 0.0
Codes: — Run eeeecee Standby Setup s | Shutdown |

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00

7/29/2005

to 08:00 8/5/2005

Complex Accelerator Availability: (56.42+28.62+47.73+1.73)/(56.42+28.62+47.73+1.73+33.5)=80.1%

Click HERE for List of Involved Institutions




